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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 
AGENDA ITEM TRANSMITTAL 

 
 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

11/22/2016 

 
(3) CONTACT/PHONE 

Michael Britton, Project Manager 

(805) 788-2318 
 
(4) SUBJECT 

Request to 1) approve Contract Change Order Nos. 2, 3 and 4 in the amount of $28,349 to the 
agreement with Michael Frederick Paving Corporation for the Main Street Improvements Project, 
Templeton; and 2) authorize the Director of Public Works, or his designee to execute and process the 

change orders.  District 1. 
 
(5) RECOMMENDED ACTION 

It is recommended that the Board: 

1. Approve Contract Change Order (CCO) Nos. 2, 3 and 4, in the amount of $28,349, with 
Michael Frederick Paving Corporation for the Main Street Improvements Project, Templeton, 

(Contract No. 300393); and  
2. Authorize the Director of Public Works, or his designee, to execute and process the change 

orders.  
 
(6) FUNDING 
SOURCE(S) 

Urban State Highway 
Account, Road Fund 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 

Estimated Project Costs = 

$260,786.00  

 
(8) ANNUAL FINANCIAL 
IMPACT 

$0.00  

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{X}  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {  } Board Business (Time Est.___) 

 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    {  }   Contracts  {  }   Ordinances  {X}   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 
 

19001710 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: N/A 

 {  } 4/5 Vote Required        {X}   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{X} N/A   Date:  

 
 (17) ADMINISTRATIVE OFFICE REVIEW 

David E. Grim 

 
 (18) SUPERVISOR DISTRICT(S) 

District 1  

 

 

 Reference: 16NOV22-C-7 
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    County of San Luis Obispo 
 

 
 
 

TO: Board of Supervisors 

FROM: 

 

 

VIA: 

Public Works   

Michael Britton, Project Manager  

Michael Leary, Resident Engineer 

Dave Flynn, Deputy Director of Public Works 

DATE: 11/22/2016 

SUBJECT: Request to 1) approve Contract Change Order Nos. 2, 3 and 4 in the amount of 

$28,349 to the agreement with Michael Frederick Paving Corporation for the Main 
Street Improvements Project, Templeton; and 2) authorize the Director of Public Works, 
or his designee to execute and process the change orders.  District 1. 

   
RECOMMENDATION 

 

It is recommended that the Board: 
 

1. Approve Contract Change Order (CCO) Nos. 2, 3 and 4 in the amount of $28,349, with 
Michael Frederick Paving Corporation for the Main Street Improvements Project, Templeton, 

(Contract No. 300393); and  
 

2. Authorize the Director of Public Works, or his designee, to execute and process the change 

orders.  
 
DISCUSSION 

 
Main Street in Templeton, between First Street and Gibson Street, has been a chronic drainage issue 

due to lack of curb and gutters.  There have been a number of complaints caused by the inability of 
runoff to flow along the westerly side of Main Street.  The condition disrupts business access and 

pedestrians along Main Street.  The project aims to improve the flow of runoff and construct the 
improvements in advance of a Templeton Main Street Pavement Management project in 2017. 
  

In FY 2008/09, the Public Works Department initiated work on a proposed storm drain project to 
address long term buildout drainage on Main Street.  North Coast Engineering provided design 

consultation services on this storm drain project which was proposed to run from First Street into 
approximately 100 feet south of the Post Office at Abby Road.  At the completion of design, in 2010, 
the project was estimated to cost approximately $1.6 million.  As this exceeded the funding available 

at the time, the project was put on hold after spending approximately $78,000 in project development 
costs. 
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In FY 2013/14, Public Works reinitiated the project attempting to identify lower cost solutions.  Since 
the County could not afford to build a storm drain project, North Coast Engineering was directed to 
produce a substantially reduced plan set that would convey drainage along the surface of Main Street 

in an appropriate manner and provide pedestrian connectivity.  This revised solution required an 
additional $54,053, for a resulting project development cost of $130,000. 

 
The original contract was awarded by informal bid to Michael Frederick Paving Corporation of 
Atascadero, on August 24, 2016 in the amount of $72,072.00.  The contract award included a 

contingency budget authorized by the Purchasing Agent for a total of $7,207.20.  To date, Public 
Works has approved one (1) change order in the amount of $5,838 for additional work in preparing 

the site.  The recommendation seeks to authorize approval of three additional change orders 
(CCO Nos. 2, 3 and 4).  These change orders are summarized below. 
 

I. Executed Contract Change Order No. 1  
 

CCO No. 1 provided for additional saw cutting and demo of asphalt concrete, roadway excavation, 
haul to recycling plant, and class 2 aggregate base placement.  Placement of additional concrete 
sidewalk was also performed.  This change order provided for an improved working surface and an 

improved final product which was requested by the Roads Division Manager. 
  

II. Proposed Contract Change Order Nos. 2, 3 and 4 
 
CCO No. 2 will compensate the Contractor for additional saw cutting of concrete sidewalk and 

preparation of the subgrade in the road Right of Way.  This change order provided an improved 
pedestrian thoroughfare.  

 
CCO No. 3 was created to rectify a grade mismatch between the back of sidewalk and the adjacent 
paved driveway approach at the two driveways at 80 South Main Street, as well as improve the ADA 

access to the walkway to adjacent business property.  This change order is estimated at $1,716. 
 

CCO No. 4 was created to direct the Contractor to perform final product paving operations that were 
originally planned to be completed by the County Road Maintenance Crew.  Due to the onset of the 
rainy season, this work became more critical. The value of CCO No. 4 was compared to estimated 

costs of County Crew effort and is estimated to result in a $1,500 savings over utilizing County 
Crews. 

 
Under Public Contract Code (PCC) section 20142, the Board of Supervisors may authorize the Public 
Works Director or his designee to approve, in writing, change orders, provided the aggregate value of 

such change orders does not exceed a prescribed percentage based on the original contract amount, 
as awarded by the Board.  A construction contract change order or aggregate of multiple change 

orders for this project is limited by PCC 20142 to no more than $7,207.20.  
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The following CCO Nos. 2, 3 and 4 will require approval with this Board action: 
 

  CCO No.  Description Estimated Cost 
 

CCO No.1 Saw cut AC and Prep Additional Subgrade $ 5,838.00 
   (executed) 
CCO No. 2 Saw cut Concrete and Prep Additional Subgrade $ 1,835.00 

   (pending) 
CCO No. 3 Driveway Grade Conforms $ 1,716.00 

   (pending) 
CCO Co. 4 Place AC, Flagging and Traffic Control $ 24,798.00 
   (pending) 

    
  TOTAL $ 34,187.00 

 
CCO No. 2 and CCO No. 3 caused the aggregate change order values to exceed $7,207.20. The 
value of CCO No. 4, individually, exceeds $7,207.20.  Therefore, in accordance with Public 

Contract Code 20142, approval of the proposed CCO Nos. 2, 3 and 4 require the Board’s approval. 
 
OTHER AGENCY INVOLVEMENT/IMPACT 

 
This project has been coordinated with the Templeton Area Advisory Group and the local businesses.  

The project has constructed a bio-swale storm water treatment ditch as required under the 
County’s MS4 (Municipal Separate Stormwater Sewer System) permit with the Regional Water 

Quality Control Board. 
 
FINANCIAL CONSIDERATIONS 

 
This project is a multi-year project budgeted in the Road Fund.  The estimated project cost for the 

Main Street, Templeton Improvement Project is $260,786, including construction CCO orders 1 to 4.  
Funding for the project comes from Urban State Highway Account, Road Fund and the Pavement 
Management Program.  No budget adjustment is necessary. 

 
Project development costs reflect total expenses for the design of an extensive storm drain system to 

address the issue.  That design was abandoned due to overall costs and alternative means to 
address the County’s municipal storm water permit requirements from the Regional Water Quality 
Control Board. 

 
Please see Exhibit “A” for an estimated cost breakdown of the project. 

 
RESULTS 

 

Approval of the recommended actions authorizes the implementation and payment for the 
recommended improvements and authorizes the Director to approve future change orders for proper 

completion of the work as contemplated, in conformance with state statutes.  The immediate result of 
the recommended action will be the continued construction of this project, which will improve the road 
for the motoring public and bicyclists, complete a link in the pedestrian network, and provide for better 

conveyance of drainage along Main Street.  This, in turn, will result in a safer, more livable and well 
governed community. 
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ATTACHMENTS 
 

1. Vicinity Map 
2. Exhibit A – Project Cost Estimates 
3. Contract Change Order Nos. 2,3 and 4 

 
c: Construction Engineer 
 

File: 300393 
 
Reference: 16NOV22-C-7 
 
L:\Transportation\2016\November\BOS\300393 Main St Drainage Imp\300393 Main St Improv Proj-CCO 1-4 bdltr.docx MB.jc  
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